

Planning Logic

A **Sprint** is a fixed period during which the team works on a specific set of tasks for the project.

An **Epic** is a large project activity that is divided into smaller **User Stories** that can be completed during one or more sprints.

A **User Story (USN)** is a small, specific task that contributes to completing an Epic.

A **Story Point** represents the amount of effort required to complete a User Story. The Fibonacci-based values **1, 2, 3, and 5** are used to estimate the effort.

- **1** – Very Easy task
- **2** – Easy/Normal task
- **3** – Moderate task
- **5** – Difficult task

Sprint 1

Project Planning & ServiceNow Setup (Epic 1)

- **Understanding Project Requirements (USN1) – 2**
- **Creating and Configuring ServiceNow Developer Instance (USN2) – 2**

Ticket Configuration (Epic 2)

- **Creating Incident/Ticket Fields (USN3) – 3**
- **Defining Ticket Categories and Assignment Groups (USN4) – 3**
- **Creating Sample Service Tickets for Testing (USN5) – 2**

Flow Designer Setup (Epic 3)

- **Creating Flow and Defining Trigger (USN6) – 3**
- **Configuring Ticket Classification and Assignment Logic (USN7) – 5**

Total Story Points in Sprint 1 = 2 + 2 + 3 + 3 + 2 + 3 + 5 = 20

Sprint 2

Auto Ticket Classification Implementation (Epic 4)

- **Configuring Automatic Ticket Categorization (USN8) – 5**

- **Configuring Automatic Assignment to Support Groups (USN9) – 5**
- **Adding Conditions and Flow Actions (USN10) – 3**

Testing and Validation (Epic 5)

- **Testing Different Ticket Types (USN11) – 3**
- **Handling Incorrect or Unclassified Tickets (USN12) – 2**

Documentation and Demonstration (Epic 6)

- **Preparing Project Documentation (USN13) – 3**
- **Final Testing and Project Demonstration (USN14) – 2**

Total Story Points in Sprint 2 = 5 + 5 + 3 + 3 + 2 + 3 + 2 = 23

Total Story Points

Sprint Story Points

Sprint 1	20
Sprint 2	23
Total	43

Velocity Calculation

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 20 + 23 = 43

Number of Sprints = 2

Velocity = 43 / 2 = 21.5

Team Velocity = 21.5 Story Points per Sprint

This planning is directly aligned with your project “**Auto Ticket Classification using Flow Designer in ServiceNow**”, covering the work from **ServiceNow setup → ticket configuration → Flow Designer → automatic classification → assignment → testing → documentation**.